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of  
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at 

Eskrigg Nature Reserve 
 

compiled by 
 

Jim Rae 
(Reserve Manager) 

 

and 

sponsored by 
 

 

 

acknowledging the assistance given by  

Ruth Paterson ï Sulwath Connections Biodiversity Officer 

Chris Wood-Gee ï Sulwath Connections Project Manager 

Simone Tyrie ï Finance Co-ordinator for D & G LEADER Programme  

Nicola Hill ï Field Officer for D & G LEADER Programme  
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Progress Report 1 

 

24.06.09 Leader grant approved (see photograph).  

 

12.08.09 Leader finance meeting. 

 

28.08.09 Plans submitted to planning department by 

  Architect ï Clive Wilsenham.  

 

16.10.09 LEADER funding workshop. 

 

03.11.09 Planning approval given. 

 

04.11.09 Notified of planning approval by architect. 

 

05.11.09 Site before starting development.  

 

 

 

 

 

 

 

 

 

 

 

08.11.09 Felling of the two birch trees on site.  Timber cut into logs and removed from site.   

  Voluntary work by Stuart Black  assisted by Jim Rae. 

 

 

 

 

 

 

 

 

 

 

 

 

12.11.09 Removal of stumps & clearing of site with digger.  Work carried out by Donald 

Davidson and sponsored by Andrew & Cara Brown in memory of Douglas McNeil.    

 

 

 

 

 

 

 

 

 

 

 

Photograph at Rural House 

Left to right:  

Nicola Hill (D&G LEADER Field Officer), 

David Hughes (LWT Chairman),  

Kathryn Hughes (LWT Treasurer),  

Jim Rae (LWT Reserve Manager). 
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29.11.09 Water pumped out after flooding, site cleared of surplus mud & roots then thick wire  

  mesh barrier put in place.  Voluntary work by David Hughes and Jim Rae 

 

 

 

 

 

 

 

 

 

 

 

 

30.11.09 Contract to build Centre given to John Beattie & Sons Ltd. 

 

01.12.09 Contract to provide and lay hardcore awarded to Grange Quarry. 

  Contract to tarmac Hallburn  access awarded to Molplant. 

  Contract to manufacture sign showing sponsors awarded to Sign Post. 

  

01.12.09 Terram-membrane was laid and then covered with sub-base and packed down with  

  digger.  Contract for laying hardcore given to Grange Quarry.  Work carried out by  

  Robert Thomson and Ben Worstencroft.   

  Terram-membrane (supplied by LWT) laid and attached to wire mesh by Jim Rae.  

 

 

 

 

 

 

 

 

 

 

 

 

  Medium grade topping laid, raked, levelled and firmed in using digger.  

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


